

SECRET

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010038-2

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

27 April 1964

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

July 1964

NAME OF CONTRACTOR

TYPE

Measurement Technique Study

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

75%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

Monthly Report of 16 April 1964

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☐ EXCELLENT 5. ☐ ACCEPTABLE 7. ☐ UNSATISFACTORY
2. ☐ SUPERIOR 4. ☒ HIGHLY SATISFACTORY 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 April 1964

Declassification Review by NGA

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

FORM 3-64

1897

USE PREVIOUS EDITION

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010038-2

SECRET

(When Filled In)

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

A monthly progress report of 16 April and financial status report of 8 April 1964 has been received during this reporting period.

25X1 The contractor has estimated that it will take an estimated to complete this project. A detailed report has been submitted by the contractor explaining the reason for the overrun.

Technical progress on the contract has been good and it is felt that the development will produce an excellent measuring system and should, therefore, be carried through completion. A recommendation will be made requesting the necessary funds for completion.